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Milestone  

Target 
Date 

FY 2006 Process  
Issue Initial DOE Implementation Plan to OMB 8/31/05 (Compl.) 
Issue A-123 Interim Guidance 10/24/05 (Compl.) 
Revised Material Accounts Listing posted 11/18/05 (Compl.) 
1st Quarterly A-123 Report 1/15/06 
Complete Planning Phase  
- Identify Material Accounts 
- Develop Implementation Plan 

1/15/06 

Complete Documentation Phase 
- Identify Processes and Sub-processes 
- Identify Processes and Sub-processes for Initial Remediation 
- Document Processes, Sub-processes and Related Controls 
- Identify Risks and Related Controls 

 

2/15/06 

Complete Evaluation Phase 
- Perform Risk Assessment 
- Assess Control Design Effectiveness 

3/15/06 

Complete Test Plans 3/30/06 
2nd Quarterly A-123 Report 4/15/06 
3rd Quarterly A-123 Report 7/15/06 
Complete Testing Phase 9/1/06 
Field Reporting/Assertions to LPSO / cc: CFO  9/15/06 
HQ Program Reporting/Assertions to CFO 9/30/06 
SrAT Recommends to CFO the level of assurance and issues to be reported 10/6/06 
CFO makes final recommendation to DICARC 10/8/06 
Secretarial Assurance Provided in Performance & Accountability Report 11/15/06 
  
 


